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ESTIMATE RUN 07/01/2005

ESTIMATE SUMMARY 15:15:55

CONTID: C14914         ESTIMATE NO: 0002 PROG 2002

PCN: 14914-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Hwy 145 Placerville to Norwood PERCENT TIME:

PROJECT NO: STA 145A-036                  

Hwy 145 Placerville to Norwood

NAME OF ROAD: S.H. 145

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 06/30/2005 DATE TIME STARTED 02/04/2005

2273 RIVER ROAD DATE LET 01/06/2005 DATE WORK BEGAN 05/02/2005

 DATE AWARDED 01/18/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/03/2005 DATE ACCEPTED

GRAND JUNCTION CO 81505     970-243-4900 DATE NOTICE TO PROCEED 02/04/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,952,332.93 PARTICIPATING $ $ 280,852.08

AWARD PROJECT AMT: 3,737,519.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
212,909.90

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,601.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

39.50

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

8.78%

3,605,157.36

280,852.08

493,761.98

490,160.45

$

$

$

$

347,175.57

0.00

347,175.57

212,909.90

560,085.47

-4,596.38

0.00

555,489.09

0.00

AMOUNT DUE 555,489.09 490,160.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 490,160.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MONTROSE, REGION 5

39.5
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PCN: 14914-BID    ESTIMATE RUN 07/01/2005

PROJECT: STA 145A-036                  ESTIMATE NO: 0002 15:15:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 173.000 94.000

SY  78.690 786.90

10.00000 172.690 1,726.90

202-00200  
 

0010 REMOVAL OF CURB AND GUTTER 529.000 311.000

LF  217.500 870.00

4.00000 528.500 2,114.00

202-00203  
 

0015 REMOVAL OF ASPHALT MAT 43.000 0.000

SY  42.970 816.43

19.00000 42.970 816.43

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 10,153.000 0.000

SY  0.000 0.00

2.80000 0.000 0.00

202-00240  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 3,730.000 0.000

LF  0.000 0.00

3.30000 0.000 0.00

202-01130  
 

0030 ROLLING 30.000 3.000

HOUR 0.000 0.00

115.00000 3.000 345.00

203-01140  
 

0035 BLADING 30.000 0.000

HOUR 0.000 0.00

77.00000 0.000 0.00

203-01500  
 

0040 BACKHOE 30.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01510  
 

0045 COMBINATION LOADER 30.000 0.000

HOUR 0.000 0.00

99.00000 0.000 0.00

203-01594  
 

0050 *POTHOLING 0.000 0.000

HOUR 0.000 0.00

133.00000 0.000 0.00

203-01597  
 

0055 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

208-00045  
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PCN: 14914-BID    ESTIMATE RUN 07/01/2005

PROJECT: STA 145A-036                  ESTIMATE NO: 0002 15:15:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *ADJUST MANHOLE 2.000 0.000

EACH 0.666 532.80

800.00000 0.666 532.80

210-04010  
 

0065 *ADJUST VALVE BOX 18.000 1.000

EACH 6.333 2,533.20

400.00000 7.333 2,933.20

210-04050  
 

0070 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.000 0.00

400.00000 0.000 0.00

250-00010  
 

0075 SOLID WASTE DISPOSAL 20.000 0.000

CY  0.000 0.00

55.00000 0.000 0.00

250-00210  
 

0080 AGGREGATE BASE COURSE (SPECIAL) 5,034.000 0.000

TON 0.000 0.00

14.00000 0.000 0.00

304-09014  
 

0085 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 600.000 8.270

SY  545.290 16,903.99

31.00000 553.560 17,160.36

403-00721  
 

0090 FURNISH HOT BITUMINOUS PAVEMENT 0.000 0.000

TON 0.000 0.00

45.00000 0.000 0.00

403-09500  
 

0095 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 43,451.000 0.000

TON 0.000 0.00

23.00000 0.000 0.00

403-36400  
 

0095 MATERIAL ALLOWANCE HBP AGGREGATE 0.000

TON 30,415.700 212,909.90

7.00000 30,415.700 212,909.90

0100 *HEATING AND REMIXING TREATMENT 246,863.000 0.000

SY  24,884.200 79,629.44

3.20000 24,884.200 79,629.44

405-00100  
 

0105 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,607.000 0.000

TON 0.000 0.00

230.00000 0.000 0.00

411-03352  
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PCN: 14914-BID    ESTIMATE RUN 07/01/2005

PROJECT: STA 145A-036                  ESTIMATE NO: 0002 15:15:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 EMULSIFIED ASPHALT (SLOW-SETTING) 18,507.000 0.000

GAL 0.000 0.00

2.60000 0.000 0.00

411-10255  
 

0115 EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000

GAL 0.000 0.00

3.00000 0.000 0.00

411-10300  
 

0120 *ASPHALT REJUVENATING AGENT 14,812.000 0.000

GAL 1,071.100 5,569.72

5.20000 1,071.100 5,569.72

411-90010  
 

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,119.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

606-00301  
 

0130 *TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

1,220.00000 0.000 0.00

606-01370  
 

0135 *TRANSITION TYPE 3J 1.000 0.000

EACH 0.000 0.00

720.00000 0.000 0.00

606-01385  
 

0140 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

606-01390  
 

0145 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

2,550.00000 0.000 0.00

606-02003  
 

0150 *END ANCHORAGE (FLARED) 15.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

606-02005  
 

0155 *CONCRETE SIDEWALK 53.000 7.480

SY  45.410 3,632.80

80.00000 52.890 4,231.20

608-00000  
 

0160 *CONCRETE CURB RAMP 131.000 43.150

SY  87.190 10,462.80

120.00000 130.340 15,640.80

608-00010  
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PCN: 14914-BID    ESTIMATE RUN 07/01/2005

PROJECT: STA 145A-036                  ESTIMATE NO: 0002 15:15:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *TRUNCATED DOMES 120.000 30.000

SF  90.000 3,780.00

42.00000 120.000 5,040.00

608-00015  
 

0170 *CURB AND GUTTER TYPE 2 (SECTION II-B) 566.000 136.580

LF  429.400 14,599.60

34.00000 565.980 19,243.32

609-21020  
 

0175 *GUTTER TYPE 2 (4 FOOT) 97.000 0.000

LF  96.700 3,577.90

37.00000 96.700 3,577.90

609-24004  
 

0180 DELINEATOR (TYPE I) 11.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

612-00001  
 

0185 DELINEATOR (TYPE II) 11.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

612-00002  
 

0190 *CONSTRUCTION SURVEYING 1.000 0.200

L S 0.200 560.00

2,800.00000 0.400 1,120.00

625-00000  
 

0195 *CONSTRUCTION SURVEYING (HOURLY) 30.000 2.500

HOUR 11.000 1,540.00

140.00000 13.500 1,890.00

625-00001  
 

0200 *MOBILIZATION 1.000 0.000

L S 0.250 40,750.00

163,000.00000 0.250 40,750.00

626-00000  
 

0205 *PAVEMENT MARKING PAINT 3,000.000 0.000

GAL 104.000 3,952.00

38.00000 104.000 3,952.00

627-00001  
 

0210 *EPOXY PAVEMENT MARKING 1,467.000 0.000

GAL 0.000 0.00

58.00000 0.000 0.00

627-00005  
 

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

558.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-30325  
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PCN: 14914-BID    ESTIMATE RUN 07/01/2005

PROJECT: STA 145A-036                  ESTIMATE NO: 0002 15:15:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

2,042.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-30330  
 

0225 *FLAGGING 4,400.000 113.250

HOUR 954.250 21,947.75

23.00000 1,067.500 24,552.50

630-00000  
 

0230 *PILOT CAR OPERATION 220.000 0.000

HOUR 0.000 0.00

38.00000 0.000 0.00

630-00001  
 

0235 *TRAFFIC CONTROL INSPECTION 50.000 8.000

DAY 18.000 1,890.00

105.00000 26.000 2,730.00

630-00007  
 

0240 *TRAFFIC CONTROL MANAGEMENT 100.000 12.000

DAY 24.000 12,720.00

530.00000 36.000 19,080.00

630-00012  
 

0245 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

260.00000 1.000 260.00

630-80001  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 53.000 1.500

EACH 9.500 209.00

22.00000 11.000 242.00

630-80341  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 106.000 14.000

EACH 8.500 289.00

34.00000 22.500 765.00

630-80342  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 2.000

EACH 3.500 154.00

44.00000 5.500 242.00

630-80343  
 

0265 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 149.000 26.250

SF  48.000 576.00

12.00000 74.250 891.00

630-80344  
 

0270 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

0.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

630-80357  
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PCN: 14914-BID    ESTIMATE RUN 07/01/2005

PROJECT: STA 145A-036                  ESTIMATE NO: 0002 15:15:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *DRUM CHANNELIZING DEVICE 300.000 27.500

EACH 16.000 208.00

13.00000 43.500 565.50

630-80360  
 

0280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

630-80363  
 

0285 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 1.000

EACH 0.000 0.00

320.00000 1.000 320.00

630-80365  
 

0290 GUARDRAIL TYPE 7 (TEMPORARY) 1,000.000 0.000

LF  500.000 18,000.00

36.00000 500.000 18,000.00

630-80376  
 

0295 *TRAFFIC CONE 400.000 57.500

EACH 29.000 217.50

7.50000 86.500 648.75

630-80380  
 

0300 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

4,200.00000 0.000 0.00

630-80510  
 

0305 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.500

L S 0.000 0.00

9,600.00000 0.500 4,800.00

630-80560  
 

0310 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0315 F/A PARTNERING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0320 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0325 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 14914-BID    ESTIMATE RUN 07/01/2005

PROJECT: STA 145A-036                  ESTIMATE NO: 0002 15:15:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0335 F/A QUALITY INCENTIVE PAYMENT 95,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0340 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0345 F/A EROSION CONTROL 10,000.000 0.000

F A 731.500 731.50

1.00000 731.500 731.50

700-70380  
 

0400 PUBLIC INFORMATION SERVICES PIS WAS ADDED TO THE 
CONTRACT DUE TO AN OMISSION FROM THE

1.000 0.250

L S 0.150 1,087.50

7,250.00000 0.400 2,900.00

626-01000  
 

0405 REMOVAL OF TREE TREE IMPACTED PLACEMENT OF NEW CURB 
RAMP AND SIDEWALK.

1.000 0.000

EACH 1.000 830.00

830.00000 1.000 830.00

202-00010  
 

0410 FURNISH HOT BITUMINOUS PAVEMENT ADJUSTED UNIT PRICE 
FOR ALLOWANCE OF

6,172.000 0.000

TON 594.440 25,560.92

43.00000 594.440 25,560.92

403-09500  
 

0415 BARRICADE (TYPE 3 M-A) (TEMPORARY) TYPE 3 BARRICADES 
WERE REQUIRED FOR THE CLOSURE OF SIDE

8.000 0.000

EACH 4.000 600.00

150.00000 4.000 600.00

630-80335  
 

CAT 0200 $488,428.65 523,052.14CURRENT AMT 3,900,832.60 $$

CAT NO0300 STRUCTURE NO.L-04-U 

0350 *REMOVAL OF BRIDGE RAILING 92.000 0.000

LF  0.000 0.00

7.25000 0.000 0.00

202-00425  
 

0355 *BRIDGE RAIL TYPE 10R 92.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

606-11010  
 

CAT 0300 $0.00 0.00CURRENT AMT 14,467.00 $$
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PROJECT: STA 145A-036                  ESTIMATE NO: 0002 15:15:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. L-04-A 

0360 *REBUILD PORTIONS OF PRESENT STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

210-00500  
 

0425 CONCRETE (PATCHING) OVERRUN OF YARDAGE FROM ITEM 210 
REBUILD

1.000 0.000

CY  1.000 5,333.33

5,333.33000 1.000 5,333.33

601-06100  
 

CAT 0301 $5,333.33 5,333.33CURRENT AMT 5,333.33 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,500.00000 1.000 15,500.00

620-00002  
 

0370 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

0375 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

620-00020  
 

CAT 0400 $0.00 31,700.00CURRENT AMT 31,700.00 $$

PROJECT TOTAL 493,761.98 $ 560,085.47CURRENT AMT 3,952,332.93 $$


